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Minutes of the Phone Meeting of the 

Board of Regents of Stephen F. Austin State University 

Nacogdoches, TX 

March 29,2005 

The Meeting of the Board of Regents was called to order at 10:00 a.m., Tuesday March 

29, 2005 by Chairman Fred Wulf. 

PRESENT (in Nacogdoches): 

Board Members: Mike Wilhite 

Fred Wulf 

Joe Max Green 

Vice-President: Roland Smith 

Baker Pattillo 

General Counsel: Yvette Clark 

SFA administrators, staff, and visitors 

PRESENT (on the phone): 

Board Members: Margarita de la Garza Grahm 

Valerie Ertz 

Gary Lopez 

Paul Pond 

President: Dr. Tito Guerrero 

ABSENT: 

Board Members: Kenneth James 

Lyn Stevens 

Vice Presidents: Mary Cullinan 

Jerry Holbert 



UNIVERSITY CENTER CONSTRUCTION 

Jim Kingham president and CEO of Kingham Construction and construction manager-at-

risk for the project, spoke about the high price of construction in the past two years. He 

summarized the various price proposals over the past year: 

• On June 15, 2004 when drawings were 35% complete, the cost was estimated at 

$27,781,130.00 

• On September 29, 2004, when drawings were 65% complete, cost was estimated 

at $27,749,122.00. 

• On November 20, 2004 when drawings were 90% complete, the cost of 

$27,749,122.00 was validated. 

• The bids that came in the week of March 21, 2005 came in at $27,156,130.00. 

• There were over a 100 bids and at least 3-4 for every discipline of work. 

After his presentation, the motion below was taken up by the Board. 

05-27 

Upon motion of Regent Pond seconded by Regent Ertz, with all members voting aye, it 

was ordered that: 

The Administration recommends that the University be authorized to proceed with 

the project at a total cost of $31,259,130 and that the President be authorized to sign 

all contracts and to request Coordinating Board approval if required. 

Upon motion of Regent Green seconded by Regent Ertz the meeting was adjourned at 

10:12 a.m. by Chair Fred Wulf. 


