



Tentative Timeline

September 2023:

- Planning process approved by President and Cabinet

October 2023:

- SEP website launched
- Steering Committee meeting with chairs
- Co-chairs for each council meet as needed
- Council and Team membership finalized
- Steering committee members attend faculty, staff, and student governance meetings

November 2023:

- Project Kickoff Meeting
- Steering Committee and Councils meet
- Data Council members attend council meetings (as needed)
- SEP website updated

December 2023:

- Steering Committee and Councils meet
- SEP website updated

January 2024:

- Steering Committee and Councils meet
- SEP website updated

February 2024:

- Steering Committee and Councils meet
- Recommendations submitted to Steering Committee for discussion
- Recommendation revision process
- Initial draft of SEP
- SEP website updated

March 2024:

- Steering Committee and Councils meet
- Recommendations approved and ranked
- Recommendations submitted to Cabinet and President for approval
- SEP revisions
- SEP website updated

April 2024:

- Steering Committee and Councils meet
- SEP submitted for final approval
- SEP approved
- SEP website updated

May 2024:

- Steering Committee meets
- Councils transition to work/implementation groups and meet as needed
- Implementation plans finalized and funding secured for FY25
- SEP website updated

June 2024 and following:

- Steering Committee meets
- Priority initiatives planned and launched
- Tracking and revision as needed
- Steering Committee transitions to SEM Committee
- SEP website transitions to SEM website